COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/04/2020

ESTIMATE SUMMARY 14:21:26
CONTID: C22580 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 22580-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.0  DAYS TIME ALLOW: 80 WORK DAYS
R1 CURB RAMPS - PH 2 PERCENT TIME:  80.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: C R100-314
R1 CURB RAMPS - PH 4
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHO ADAM:
JEFFERSON DENVER
CONTRACTOR:
CHATO'S CONCRETE, LLC PAY PERIOD ENDING 12/04/2020 DATE TIME STARTED 02/10/2020
P.O. BOX 21008 DATE LET 09/12/2019 DATE WORK BEGAN 02/10/2020
DATE AWARDED 10/07/2019 DATE TIME STOPPED 10/12/2020
DATE CONTRACT EXECUTED 11/08/2019 DATE ACCEPTED 10/12/2020
DENVER C0O 80221 (720)252-7959 DATE NOTICE TO PROCEED 02/10/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,575,312.65 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $  1,831,369.25 NON-PARTICIPATING 1,445,306.80 30,045.90
PERCENT COMPLETE: 91.75% TOTAL EARNINGS 1,445,306.80 30,045.90
FUNDS AVAILABLE: $ 130,005.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,445,306.80 30,045.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,470.54 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,417,836.26 30,045.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,417,836.26 30,045.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,045.79(7) 7777777777777

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22580 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22580-BID ESTIMATE RUN 12/04/2020

PROJECT: C R100-314 ESTIMATE NO: 0004 14:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00001 Removal of Structure 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0010 202-00039 Removal of Bollard 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0015 202-00200 Removal of Sidewalk 1,696.800 1,696.800
SY 0.000 0.00
30.00000 1,696.800 50,904.00
0020 202-00203 Removal of Curb and Gutter 3,046.100 3,046.100
LF 0.000 0.00
10.00000 3,046.100 30,461.00
0025 202-00210 Removal of Concrete Pavement 2,012.000 2,012.000
SY 0.000 0.00
33.00000 2,012.000 66,396.00
0030 202-00220 Removal of Asphalt Mat 512.800 512.800
SY 0.000 0.00
29.00000 512.800 14,871.20
0035 202-00250 Removal of Pavement Marking 1,418.000 1,418.000
SF 0.000 0.00
3.75000 1,418.000 5,317.50
0040 202-00827 Removal of Pull Box 18.000 15.000
EACH 0.000 0.00
600.00000 15.000 9,000.00
0045 202-00860 Removal of Pedestrian Push Button 12.000 10.000
EACH 0.000 0.00
30.00000 10.000 300.00
0050 203-00050 Unsuitable Material 0.000 0.000
CcY 0.000 0.00
50.00000 0.000 0.00
0055 203-01590 Front End Loader (Rubber Tire) 20.000 2.000
HOUR 0.000 0.00

125.00000 2.000 250.00
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PCN: 22580-BID ESTIMATE RUN 12/04/2020

PROJECT: C R100-314 ESTIMATE NO: 0004 14:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-02330 Laborer 80.000 35.000
HOUR 0.000 0.00
45.00000 35.000 1,575.00
0065 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0070 208-00090 Erosion Control (Curb Ramp) 103.000 103.000
EACH 0.000 0.00
50.00000 103.000 5,150.00
0075 210-00065 Reset Monument (Type 3A) 16.000 0.000
EACH 12.000 3,600.00
300.00000 12.000 3,600.00
0080 210-00090 Reset Delineator 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0085 210-00810 Reset Ground Sign 22.000 22.000
EACH 0.000 0.00
250.00000 22.000 5,500.00
0090 210-00860 Reset Pedestrian Push Button 12.000 0.000
EACH 0.000 0.00
739.00000 0.000 0.00
0095 210-01000  Reset Fence 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0100 210-02510 Relay Sprinkler System 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0105 210-04010 Adjust Manhole 8.000 8.000
EACH 0.000 0.00
750.00000 8.000 6,000.00
0110 210-04020 Modify Inlet 6.000 6.000
EACH 0.000 0.00

7,500.00000 6.000 45,000.00
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PCN: 22580-BID ESTIMATE RUN 12/04/2020

PROJECT: C R100-314 ESTIMATE NO: 0004 14:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-04050 Adjust Valve Box 33.000 33.000
EACH 0.000 0.00
300.00000 33.000 9,900.00
0120 210-04060 Adjust Water Meter 4.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 212-00050 Sod 300.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0130 213-00008 Mulching (Wood Chip) 200.000 0.000
CF 0.000 0.00
22.00000 0.000 0.00
0135 213-00067 Rock Mulch (Weed Free) 300.000 224.000
SF 0.000 0.00
52.00000 224.000 11,648.00
0140 213-00070 Landscape Weed Barrier Fabric 300.000 24.890
SY 0.000 0.00
4.60000 24.890 114.49
0145 213-00470 Metal Landscape Border (1/4x5 Inch) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0150 304-06000 Aggregate Base Course (Class 6) 814.370 814.370
TON 0.000 0.00
35.00000 814.370 28,502.95
0155 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 300.000 268.670
TON 0.000 0.00
200.00000 268.670 53,734.00
0160 412-00600 Concrete Pavement (6 Inch) 7.000 6.200
SY 0.000 0.00
63.00000 6.200 390.60
0165 412-01120 Concrete Pavement (11 Inch) (Fast Track) 1,990.000 1,853.400
SY 0.000 0.00

110.00000 1,853.400 203,874.00
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PCN: 22580-BID ESTIMATE RUN 12/04/2020

PROJECT: C R100-314 ESTIMATE NO: 0004 14:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 514-00042 Pedestrian Railing (42 Inch) 0.000 0.000
LF 0.000 0.00
570.00000 0.000 0.00
0175 601-01050 Concrete Class B (Wall) 5.000 5.000
cY 0.000 0.00
600.00000 5.000 3,000.00
0180 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0185 608-00000 Concrete Sidewalk 1,400.000 889.920
SY 0.000 0.00
68.00000 889.920 60,514.56
0190 608-00010 Concrete Curb Ramp 2,000.000 1,831.200
Sy 0.000 0.00
130.00000 1,831.200 238,056.00
0195 608-00015 Detectable Warnings 20.000 20.000
SF 0.000 0.00
40.00000 20.000 800.00
0200 609-20010 Curb Type 2 (Section B) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0205 609-21010 Curb and Gutter Type 2 (Section I-B) 193.000 193.000
LF 0.000 0.00
37.00000 193.000 7,141.00
0210 609-21020 Curb and Gutter Type 2 (Section 1I-B) 1,100.000 1,032.100
LF 0.000 0.00
40.00000 1,032.100 41,284.00
0215 609-21021 Curb and Gutter Type 2 (Section 1I-M) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0220 609-24008 Gutter Type 2 (8 Foot) 0.000 0.000
LF 0.000 0.00

96.00000 0.000 0.00
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PCN: 22580-BID ESTIMATE RUN 12/04/2020

PROJECT: C R100-314 ESTIMATE NO: 0004 14:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 612-00001 Delineator (Type I) 15.000 12.000
EACH 0.000 0.00
55.00000 12.000 660.00
0230 612-00002 Delineator (Type II) 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0235 612-00003 Delineator (Type IIl) 0.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0240 613-07001 Type One Pull Box 6.000 4.000
EACH 0.000 0.00
1,840.00000 4.000 7,360.00
0245 613-07002 Type Two Pull Box 6.000 4.000
EACH 0.000 0.00
2,240.00000 4.000 8,960.00
0250 613-07003 Type Three Pull Box 7.000 7.000
EACH 0.000 0.00
2,537.00000 7.000 17,759.00
0255 613-07004 Type Four Pull Box 1.000 1.000
EACH 0.000 0.00
3,595.00000 1.000 3,595.00
0260 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
5,417.00000 1.000 5,417.00
0265 614-10120 Variable Message Sign 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0270 614-72863 Pedestrian Push Button Post Assembly 16.000 12.000
EACH 4.000 14,632.00
3,658.00000 16.000 58,528.00
0275 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00

60,000.00000 1.000 60,000.00



CONTID: C22580 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22580-BID ESTIMATE RUN 12/04/2020

PROJECT: C R100-314 ESTIMATE NO: 0004 14:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 622-00270 Bollard 2.000 2.000
EACH 0.000 0.00
1,050.00000 2.000 2,100.00
0285 625-00001 Construction Surveying (Hourly) 40.000 14.000
HOUR 12.000 5,400.00
450.00000 26.000 11,700.00
0290 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
145,000.00000 1.000 145,000.00
0295 626-01103 *Public Information Services (Tier IlI) 1.000 1.000
LS 0.000 0.00
10,200.00000 1.000 10,200.00
0300 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 1,418.000 1,418.000
Line
) SF 0.000 0.00
19.00000 1,418.000 26,942.00
0305  630-00000 Flagging 1,850.000 1,833.750
HOUR 15.000 450.00
30.00000 1,848.750 55,462.50
0310 630-00007 Traffic Control Inspection 14.000 14.000
DAY 0.000 0.00
600.00000 14.000 8,400.00
0315 630-00012 Traffic Control Management 55.000 52.000
DAY 2.000 1,900.00
950.00000 54.000 51,300.00
0320 630-80335 Barricade (Type 3 M-A) (Temporary) 8.000 2.700
EACH 0.300 58.50
195.00000 3.000 585.00
0325 630-80340 Pedestrian Barricade (ADA) 364.000 327.600
LF 36.400 1,601.60
44.00000 364.000 16,016.00
0330 630-80341 Construction Traffic Sign (Panel Size A) 43.000 38.700
EACH 4.300 223.60

52.00000 43.000 2,236.00
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PCN: 22580-BID ESTIMATE RUN 12/04/2020

PROJECT: C R100-314 ESTIMATE NO: 0004 14:21:26
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 630-80342 Construction Traffic Sign (Panel Size B) 22.000 19.800
EACH 2.200 134.20
61.00000 22.000 1,342.00
0340 630-80357 Advance Warning Flashing or Sequencing Arrow Panel B 3.000 2.700
Type
yPe) EACH 0.300 750.00
2,500.00000 3.000 7,500.00
0345 630-80360 Drum Channelizing Device 70.000 13.500
EACH 1.500 63.00
42.00000 15.000 630.00
0350 630-80363 Drum Channelizing Device (With Light) (Flashing ) 26.000 23.400
EACH 2.600 143.00
55.00000 26.000 1,430.00
0355 630-80380 Traffic Cone 200.000 67.500
EACH 7.500 90.00
12.00000 75.000 900.00
0360 630-80393 Stackable Vertical Panels 50.000 45.000
EACH 5.000 1,000.00
200.00000 50.000 10,000.00
0365 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,575,312.65 $ 30,045.90 $ 1,445,306.80

PROJECT TOTAL CURRENT AMT$ 1,575,312.65 $ 30,045.90 $ 1,445,306.80



